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Brick work to begin in 1AA todasy.
Manhole 1BB having new asphaltic membrane applied.

Manhole 1CC spot repairs okay - ready for reprime.

Work stopped at 1GG. Two drums uncovered north of site. To be analyzed.

All 42 inch joints repaired between 1EE and 2AA. To retest today.

All 42 inch that could be encased between 1EE and 2AA has been -
approximately 105 feet.

Sewer box 2F failed badly enough on 8/23 weekend that east end of
excavsation had 3 feet of Hz0 in it on 8/26 - spent day clesning up site.

#2 jumper on line between 2V and 2-0-4 to facilitate clesa up.
24 inch sever plugged in and out of 2F 8/30.

Fruco started busting concrete out between 2DD and 3AA.
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